
U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I . Heading 

Date: May 14, 1993 

Subject: NL/Dutch Boy Paints Site 
Perth Amboy, New Jersey 

From: Steven R. Touw, OSG 
U.S. EPA, Region I I 
Response and Prevention Branch 

To:- K. Callahan, EPA R. Salkie, EPA 
J. Marshall, EPA B. Sprague, EPA 
J. Frisco, EPA D. Finn, EPA 

" J. Rooney, EPA D. Triggs, NJDEPE 
J. Higgins, EPA ERD, Washington, E-MAIL 

S t . Moyik, EPA S. Poloka, Perth Amboy LEPC 
TAT USCG-Atlantic Strike Team 

POLREP NO.: Three (3) 

I I . Background 

Site No.: AQ 
ERNS No.: N/A 
NPL Status: Non-NPL 
Action Memo Status: Sighed 9/21/92 
Start Date: 2/12/93 
Demobilization Date: 
Completion Date: 

I I I . SITE INFORMATION 

A. Incident category 

CERCLA incident category: Inactive production f a c i l i t y . 

B. Site Description 

Refer t o previous POLREP. 

C. PT«»I •»mi nary Assessment Results 

Refer t o previous POLREP. 

IV. RESPONSE INFORMATION 

A. planned Removal Actions 

Refer t o previous POLREP. 

196567 ; 
i 



B. Situation 

1. Current Situation 

The Administrative Consent Order was issued on A p r i l 6, 
and NL contracted OH Materials t o conduct the work 
under the consent order. There are 4 phases t o the 
consent order: 1) c o l l e c t lead pieces and battery 
casings i n 3 areas of the s i t e , 2) drain, decon and 
decommission 12 PCB transformers, 3) abate the asbestos 
hazard i n the b o i l e r room i n Building #4 and remove 
boxed and bagged asbestos i n Buildings #1, 2 & 4 and 
4) sample, hazcat and dispose of waste materials found 
i n Buildings #1-4. 

OHM continues t o work on sampling of materials from 
Buildings 1,2, &4. OHM also continues t o drain and 
remove PCB transformers from Buildings #2, 3, and 4. 

2. Removal Actions to Date 

Fund-lead: ERCS received a n a l y t i c a l data f o r Buildings 36 and 
38 wastestreams, as we l l as f o r baghouse materials 
and has contacted disposal f a c i l i t i e s . ERCS 
awarded the disposal contract t o Michigan Disposal 
Inc. i n B e l l e v i l l e , MI. Disposal samples were 
sent t o the f a c i l i t y and 92 drums of lead and 
cadmium contaminated solids were sent out on May 
14. 

PRP-lead: PRP contractor, OH Materials mobilized t o the s i t e 
on A p r i l 13, 1993. OHM s i f t e d s o i l i n the eastern 
portion of the s i t e t o remove lead and battery 
casings. Five r o l l o f f s were generated and 
shipped o f f s i t e on 5/5 and 5/6. A l l drums i n 
Building 4 were lowered t o the f i r s t f l o o r staging 
area, i n addition t o the c o l l e c t i o n of drums t o a 
central location i n Buildings 1 & 2. 

OHM subcontracted NSC t o conduct asbestos 
abatement. The asbestos abatement i n the b o i l e r 
room of Building 4 commenced on 5/3 and was 
completed on 5/7. NSC also abated f r i a b l e 
asbestos from a pipe on the f i r s t f l o o r of 
Building 1 on 5/7. 

During the week of May 10-14, OHM fi n i s h e d 
sampling containers i n Building #4. OHM cleared 
the entrance t o Building #3 of concrete from the 
tank containment and cleaned up the PCB debris 
from around the transformers. To date, 
approximately 20 drums of debris have been 
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generated. They also finished welding the 
Baghouse inspection ports i n the 3rd f l o o r of 
Building #4 and picked up p o t e n t i a l chemical 
debris from Buildings #1,2,3, and 4. 
Transformers #6,7,8 and 12 were pumped on May 13> 
and o i l s were shipped t o USPCI i n Kansas City, MO, 
then f o r f i n a l disposal i n Utah by in c i n e r a t i o n . 

3. Enforcement 

N/A 

C. Mext Steps 

PRP-lead: Characterize the s i t e wastes f o r disposal. 

Treatment, recycling or disposal of the wastes, as 
appropriate, i n a CERCLA approved f a c i l i t y . 

D. Kev Issues 

N/A 

V. COST INFORMATION 

M i t i g a t i o n funding f o r t h i s s i t e has been approved i n 
the amount of $1.2 m i l l i o n , with a c e i l i n g amount of 
$1.5 m i l l i o n . To date ERCS expenditures are $148,700, 
TAT costs t o date amount t o approximately $23,000, and 
USCG cost i s about $4,341. EPA d i r e c t cost i s $30,500. 

The above accounting of expenditures i s an estimate 
based on figures known t o the OSC at the time t h i s 
report was w r i t t e n . The cost accounting provided i n 
t h i s report does not represent an exact monetary f i g u r e 
which the EPA may include i n any claim f o r cost 
recovery. 
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V I . D I S P O S I T I O N OF WASTE 

Wastestream Medium Quantity Containment 
Migration Control 

Treatment Disposal 

FUND-LEAD: 
Lead Contaminated 
Baghouse filters, 
soil and other 
Material 

Solid 92 
Drums 

17-H drums 
Immobilization; 
17-H drums Michigan 

Disposal, Inc., 
Belleville* MI , 
Landfill 

PRP-LEAD: 

PCB oil > 500 ppm Liquid 8573 K Tanker truck Incineration USPCI, Kansas 
City, MO 

Lead contaminated 
soil and battery 
casings 

Solid 220,000 
P 

Dump Trailer Landfill GSX Chemical 
Services, Inc 
Pinewood, SC 

NOTE: 98,310 gallons of PCB wastes were erroneously reported in POLREP #1. No PCB wastes have been 
generated to date at this site. 

FURTHER 
POLREPS FINAL FORTHCOMING POLREP X 

SUBMITTED BY 
Steven R. Touw, OSC 
Response and Prevention 
Branch 

DATE RELEASED: 

4 


